
January 1, 2021 thru March 31, 2021 Performance

P-17-VI-78-HIM1Grant:

Virgin IslandsGrantee:

Grant Number:
P-17-VI-78-HIM1

Grantee Name:
Virgin Islands

LOCCS Authorized Amount:
$0.00

Estimated PI/RL Funds:
$3,500,000.00

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$1,025,401,000.00

Disasters:

FEMA-4340-VI
FEMA-4335-VI

Declaration Number

Narratives
Disaster Damage:

Hurricanes Irma and Maria had a devastating impact on the United States Virgin Islands (hereafter referred to as the U.S. Virgin Islands or the
Territory). The two back-to-back Category 5 storms in September 2017 caused significant destruction to housing, infrastructure, and the
economy; the total damage is estimated at $10.76 billion. The entire population—over 100,000 residents—was impacted by the devastation
brought on by the storms, with winds of over 185 miles per hour and up to 20 inches of rain in some areas. Irma crossed the islands as a
windstorm tearing the roofs off buildings in her path; Maria came behind and caused water damage to all of the unprotected structures in the
St. Thomas and St. John district, while inflicting severe damage on St. Croix. The devastation brought by the 2017 storms was staggering.
Five Virgin Islanders lost their lives to the storms. Thousands of residents were displaced and over 85% of households reported damage to
their homes, with many structures rendered uninhabitable. Most residents had no potable water or electricity for weeks. At its peak, 95% of the
Territory was without power and 90% of customers lost internet access due to damage to telecommunications infrastructure.  The main
airports on St. Croix and St. Thomas were closed for two weeks due to extensive damage to facilities, and all seaports were shut down for
three weeks due to the sinking of over 400 vessels in and around the islands during the hurricanes. Roadways experienced washouts, debris,
mudslides, and downed power lines. In total, the storm created more than 825,316 cubic yards of debris—more than local landfills could
handle. Many government offices were rendered unusable, impacting the delivery of vital government services for several weeks. All primary
healthcare facilities were left in need of reconstruction, while hundreds of patients had to be evacuated off-island to receive critical medical
attention. Almost all public schools were damaged and according to the U.S. Virgin Islands Department of Education, 17 schools—half of all
public schools in the Territory—suffered more than 50% damage to their facilities. Today, several months after Irma and Maria, their effects
continue to disrupt the lives of Virgin Islanders. None of the dialysis patients evacuated from the Territory have been able to return for lack of
adequate medical care infrastructure and 9,000 public school students (nearly 60% of all K-12 students enrolled) attend school on a reduced
schedule due to limited classroom space. In addition, the economy as a whole has been slow to recover. This is most evident in the tourism
sector, the single most important stream of revenue for the Territory, with most of the large hotels significantly damaged and still closed for
repairs. Based on the FEMA IA data as of March 30, 2018, the Territory estimates that approximately 22,527 households sustained some
damage to their primary residences from one or both hurricanes, representing 52% of all housing stock on the islands. Of the 22,527
households that were impacted, 5,175 suffered Major or Severe damage; of these, approximately 2,362 are the owners’ primary residences
and 2,813 are renter-occupied homes. Current data also indicate an additional 11,827 owner-occ

Disaster Damage:

upied residences and 5,525 rental units sustained minor damage.

Recovery Needs:

Housing
The total impact on housing, including rental and public housing, is estimated at $2.29 billion with 86% of households that suffered “major” or
“severe” damage occupied by LMI households. To date, $1.25 billion has been disbursed from federal and other sources of funds. CDBG-DR
is to be used as the funding of last resort to address the remaining unmet needs of $1.04 billion.

The Territory has created programs in this Action Plan to affirmatively further fair housing. When gathering public input,

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$1,021,901,000.00
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$0.00

$42,069,465.34

$13,498,731.52

$5,979,726.43

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$1,021,901,000.00

$0.00 $0.00

     Program Funds Drawdown

To Date

$42,199,898.23

$423,136,814.95

$1,021,901,000.00

Overall

Program Income Received

$0.00

$296,242,246.95

planning, and implementing housing related activities, VIHFA and its subrecipients will include participation by neighborhood organizations,
community development organizations, social service organizations, community housing development organizations, as applicable, as well as
members of each distinct affected community or neighborhood which might fall into the assistance category of low- and moderate-income
communities. Addressing the housing needs of impacted residents is a priority to ensure housing stock is increased and housing quality is
improved.

Infrastructure
Both storms also had a widespread and lasting impact on the Territory’s infrastructure. Total needs for infrastructure are quantified at $6.93
billion, which includes estimated costs of emergency recovery measures; permanent repair and reconstruction work; and resilience and
mitigation efforts. The Territory has identified multiple disaster-related infrastructure priorities that must be addressed, and which directly
support housing needs. Residents not only suffered from direct damage to their homes from the hurricanes, but also endured the loss of
critical services such as power and water due to damaged public infrastructure. The impact on many of these systems affect the speed in
which heavy equipment can get up roads to rebuild homes and restore essential services like power. FEMA Public Assistance (PA) and other
federal disaster relief funds will help to address many of these needs. To date, $1.05 billion has been obligated for infrastructure recovery,
leaving unmet infrastructure needs of $5.87 billion . As mentioned above, some federal disaster recovery funds, including FEMA PA, require a
“local match” contribution, which is currently anticipated to reach over $500 million. The current known match requirement is $81 million. From
the first tranche, the Territory plans to leverage $50.6

Recovery Needs:

million to cover the local match for a variety of programs, including public housing. 

Economic Development
Hurricanes Irma and Maria not only damaged thousands of housing units and large portions of the U.S. Virgin Islands’ infrastructure network;
the two storms also brought the economy to a halt and caused major fiscal, business, and wage losses. These losses further set back the
ability of small business owners and workers to rebuild businesses and homes. One of the most severe economic effects of the storms has
been the loss of government revenue, driven primarily by sharp declines in gross receipts and property tax receipts. The cumulative loss of
public revenue is expected to reach $576 million by 2020. Businesses in the U.S. Virgin Islands also suffered significant losses as a result of
the 2017 storms that go well beyond damages to commercial property or lost inventories. The interruption of business and the challenges of
recovery have led to large losses in revenue for small businesses as well as lost wages, especially for low- and moderate-income workers.
This is particularly true for tourism, which is estimated to make up to 30% of the economy with indirect impacts on 80% of the economy. The
storms brought tourism to a sudden halt, with all airports and seaports closing for several weeks due to the storms. Even when the ports
reopened, tourism remained low because of a lack of accommodations (a result of disaster-caused damage to hotels) and the perception that
the islands were completely decimated. Including lost government tax revenue, the total impact of the storms on the Territory’s economy is
estimated at $1.54 billion.

$5,979,726.43 $42,069,465.34Total Funds Drawdown

HUD Identified Most Impacted and Distressed $13,498,731.52 $42,199,898.23

$242,684,000.00B-17-DM-78-0001 $0.00

$779,217,000.00B-18-DP-78-0001 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

$42,199,898.23B-17-DM-78-0001 $13,498,731.52

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$42,015,667.84B-17-DM-78-0001 $5,925,928.93

$53,797.50B-18-DP-78-0001 $53,797.50

$42,015,667.84B-17-DM-78-0001 $5,925,928.93

$53,797.50B-18-DP-78-0001 $53,797.50

$159,861,470.00B-17-DM-78-0001 $32,966,902.00

$263,275,344.95B-18-DP-78-0001 $263,275,344.95

$242,684,000.00B-17-DM-78-0001 $0.00

$779,217,000.00B-18-DP-78-0001 $0.00

$42,199,898.23B-17-DM-78-0001 $13,498,731.52

$0.00B-18-DP-78-0001 $0.00

$0.00
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This QPR is submitted late due to the Territory submitting a last minute change to the Action Plan in DRGR that
required HUD to review and approve the action plan prior to the Territory submitting the QPR.  The Action Plan
approval was received on May 5th, 2021, which allowed the Terriotry to submit the QPR.
In the financial overall progress metrics, there is a difference of $7,519,005.09 in this reporting period between
program funds drawn and total funds expended.  Last quarter, the $7,519,005.09 was not entered in total funds
expended due to an error causing a variance for project activity title â¿¿DR1-I-EPSEI-WAPA-HarleyPlantUnits-STT-
LMIâ¿.  That amount was entered in this quarter so that the to-date overall total would be accurate.
However, it is important to note that we recognize the to-date variance of $130,432.89.  We are working on
discovering the reason for this issue and resolving it.
In this quarter, there was no financial activity for the following project, but progress was made:
DR1-H-PAHD-JDC-MagensJnct2-LMI
During this reporting period Magenâ¿¿s Junction Apartments, Phase 2 continued construction with the substantial
completion of the second and third floors with eight residential units each floor and applied for the partial Certificate
of Occupancy of same; continued work on the south retaining wall where the final concrete pour was completed;
exterior sliding glass doors installation were completed on floors 7 and 8; drywall installation continued on floors 5-8;
fire sprinkler system continued on floors 5-8; electrical and plumbing rough-in installation continued on floors 5-8 and
trims and fixtures installation continued on floors 4-6; roof waterproofing was completed and waterproofing of the
porte cochere (grand entrance) commenced; installation of basement entry doors were completed and the basement
entry lobby was tiled; elevators installation was completed and final programming will begin in April; the general
demobilization of storage containers/materials/equipments from around the site continued.
See document tab for project photos.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target

Overall Benefit Percentage 70.00% N/A77.37%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $717,780,700.00 $.00$776,565,418.00

Limit on Public Services $.00 $.00$17,500,000.00

Limit on Admin/Planning $.00 $65,686.43$71,774,494.00

Limit on Admin $.00 $62,730.53$53,774,494.00

Most Impacted and Distressed $.00 $42,199,898.23$1,075,489,884.00

Projected

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

$0.00B-17-DM-78-0001 $0.00$0.00

$0.00B-18-DP-78-0001 $779,217,000.00$0.00

Funds Expended

Overall This Period To Date

$ 3,325,000.00JDC Magens Junction Associates 2, LLC $ 0.00

$ 7,544,114.11Virgin Islands Water and Power Authority (WAPA) $ 7,544,114.11

$ 9,035.79N/A $ 9,035.79

$ 25,193,609.35V.I. Housing Finance Authority (VIHFA) $ 3,337,585.27

$ 24,405.02VI Department of Public Works (DPW) $ 17,537.39

$ 21,281.39VI Department of Tourism $ 11,003.97

$ 21,141.92VI Economic Development Authority $ 21,141.92

$ 116,876.54Virgin Islands Department of Labor (VIDOL) $ 114,475.27

$ 5,941,440.14Virgin Islands Housing Authority (VIHA) $ 2,440,843.83

$ 2,993.97Virgin Islands Port Authority (VIPA) $ 2,993.97

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Administration, Administration $1,931,357.95 $53,774,494.00 $12,094,808.69

$12,041,011.19B-17-DM-78-0001 $12,134,200.00$1,877,560.45

$53,797.50B-18-DP-78-0001 $38,960,850.00$53,797.50

Economic Revitalization, Economic Revitalization $128,473.21 $65,109,022.00 $141,151.90

$141,151.90B-17-DM-78-0001 $33,000,000.00$128,473.21

$0.00B-18-DP-78-0001 $32,109,022.00$0.00

Housing, Housing $3,823,281.03 $326,703,038.00 $18,506,368.72

$18,506,368.72B-17-DM-78-0001 $46,420,933.00$3,823,281.03

$0.00B-18-DP-78-0001 $280,282,105.00$0.00

Infrastructure, Infrastructure $51,682.20 $574,403,330.00 $7,577,554.92

$7,577,554.92B-17-DM-78-0001 $140,628,867.00$51,682.20

$0.00B-18-DP-78-0001 $382,865,023.00$0.00

Planning, Planning $44,932.04 $18,000,000.00 $3,749,581.11

$3,749,581.11B-17-DM-78-0001 $10,000,000.00$44,932.04

$0.00B-18-DP-78-0001 $8,000,000.00$0.00

Public Services & Public Facilities, Public Services & Public $0.00 $37,500,000.00 $0.00

$0.00B-17-DM-78-0001 $500,000.00$0.00

$0.00B-18-DP-78-0001 $37,000,000.00$0.00

Activities

Administration / AdministrationProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,268,400.00

N/A V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $24,268,400.00

$0.00

$0.00

$12,134,200.00

$12,171,444.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1-Admin-VIHFA

$1,877,560.45

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/25/2025

$2,260,132.00

To Date

09/25/2018

N/A

$12,041,011.19

Most Impacted and Distressed Expended

Responsible Organization:

$1,877,560.45

Administration Under Way

Activity Description:

Program administration entails activities related to the overall administration and execution of CDBG-DR. Eligible
program administration costs include, but are not limited to costs associated with staffing and general management
oversight and coordination.

Location Description:

VI Housing Finance Authority CDBG-DR Program 3438 Kronprindsens Gade GERS Complex 1st Floor St.
Thomas, VI 00802

Admin-VIHFAActivity Title:

Project Number:

Administration

Project Title:

Administration

$12,171,444.08$1,877,560.45V.I. Housing Finance Authority (VIHFA)

$1,877,560.45     Program Funds Drawdown $12,041,011.19

$12,171,444.08$1,877,560.45Total Funds Expended

$12,134,200.00B-17-DM-78-0001 $0.00

$12,134,200.00B-18-DP-78-0001 $0.00

$12,134,200.00B-17-DM-78-0001 $0.00

$12,134,200.00B-18-DP-78-0001 $0.00

$12,134,200.00B-17-DM-78-0001 $2,260,132.00

$0.00B-18-DP-78-0001 $0.00

$12,041,011.19B-17-DM-78-0001 $1,877,560.45

$0.00B-18-DP-78-0001 $0.00

$12,041,011.19B-17-DM-78-0001 $1,877,560.45

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$12,171,444.08B-17-DM-78-0001 $1,877,560.45

$0.00B-18-DP-78-0001 $0.00

$0.00
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Compliance and Monitoring
During this quarter, the Compliance and Monitoring Unit conducted a monitoring review on the
V.I. Economic Development Authority.  Areas of review included Overall Management,
Procurement, and Financial.  On January 14, 2021, the Compliance and Monitoring Unit
conducted a technical assistance meeting on the Overall Management of the EnVision
Program.  Technical Assistance was also provided to The Virgin Islands Housing Authority and
Public and Affordable staff on the Subrecipient Monthly Report.  The Compliance and
Monitoring Policy and Procedure was revised and approved on March 03, 2021.  On March 17,
2021, onboarding training was provided to newly hired staff and to the CDBG-DR staff as a
refresher course. The Compliance and Monitoring Unit continues to review and approve
Subrecipient applications, provide TA, and conduct monitoring reviews.
Legal
One Amendment drafted and submitted for execution for the Department of Labor.
Subrecipient Agreement drafted for VIWAPA Water Division.
One lease was renewed for a period of one year.
Discussions and reviews occurred over the following processes/activities: Website,
Construction Management Services; Change Orders; Lien documentation; Match Application;
EnVIsion closeout; policy supplemental process; Program Operations; etc.
 Policies

    •  The Housing Reconstruction and Rehabilitation was updated to Version 2.3.
    •  The Public and Affordable Housing Program policy was updated to Version 2.1.
    •  The Environmental Review Manual was updated.
    •  The Compliance and Monitoring Manual was updated to Version 2.0.
    •  Duplication of Benefits completed
    •  The Record Keeping, Management, and Reporting Requirements was updated to Version
2.0.
    •  Website Maintenance and Management Standard Operating Procedures completed
Finance
Continues to review and approve invoices submitted by vendors, subrecipients, and
contractors.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,921,700.00

N/A V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $77,921,700.00

$0.00

$0.00

$38,960,850.00

$53,797.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-Admin-VIHFA

$53,797.50

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/25/2025

$38,960,850.00

To Date

03/31/2021

N/A

$53,797.50

Most Impacted and Distressed Expended

Responsible Organization:

$53,797.50

Administration Under Way

Activity Description:

Program administration entails activities related to the overall administration and execution of CDBG-DR. Eligible
program administration costs include, but are not limited to costs associated with staffing and general management
oversight and coordination.

Location Description:

VI Housing Finance Authority CDBG-DR Program 3438 Kronprindsens Gade GERS Complex 1st Floor St.
Thomas, VI 00802

Admin-VIHFAActivity Title:

Project Number:

Administration

Project Title:

Administration

$53,797.50$53,797.50V.I. Housing Finance Authority (VIHFA)

$53,797.50     Program Funds Drawdown $53,797.50

$53,797.50$53,797.50Total Funds Expended

$38,960,850.00B-17-DM-78-0001 $0.00

$38,960,850.00B-18-DP-78-0001 $0.00

$38,960,850.00B-17-DM-78-0001 $0.00

$38,960,850.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$38,960,850.00B-18-DP-78-0001 $38,960,850.00

$0.00B-17-DM-78-0001 $0.00

$53,797.50B-18-DP-78-0001 $53,797.50

$0.00B-17-DM-78-0001 $0.00

$53,797.50B-18-DP-78-0001 $53,797.50

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$53,797.50B-17-DM-78-0001 $53,797.50

$0.00B-18-DP-78-0001 $0.00

$0.00
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Compliance and Monitoring
During this quarter, the Compliance and Monitoring Unit conducted a monitoring review on the
V.I. Economic Development Authority.  Areas of review included Overall Management,
Procurement, and Financial.  On January 14, 2021, the Compliance and Monitoring Unit
conducted a technical assistance meeting on the Overall Management of the EnVision
Program.  Technical Assistance was also provided to The Virgin Islands Housing Authority and
Public and Affordable staff on the Subrecipient Monthly Report.  The Compliance and
Monitoring Policy and Procedure was revised and approved on March 03, 2021.  On March 17,
2021, onboarding training was provided to newly hired staff and to the CDBG-DR staff as a
refresher course. The Compliance and Monitoring Unit continues to review and approve
Subrecipient applications, provide TA, and conduct monitoring reviews.
Legal
One Amendment drafted and submitted for execution for the Department of Labor.
Subrecipient Agreement drafted for VIWAPA Water Division.
One lease was renewed for a period of one year.
Discussions and reviews occurred over the following processes/activities: Website,
Construction Management Services; Change Orders; Lien documentation; Match Application;
EnVIsion closeout; policy supplemental process; Program Operations; etc.
 Policies

    •  The Housing Reconstruction and Rehabilitation was updated to Version 2.3.
    •  The Public and Affordable Housing Program policy was updated to Version 2.1.
    •  The Environmental Review Manual was updated.
    •  The Compliance and Monitoring Manual was updated to Version 2.0.
    •  Duplication of Benefits completed
    •  The Record Keeping, Management, and Reporting Requirements was updated to Version
2.0.
    •  Website Maintenance and Management Standard Operating Procedures completed
Finance
Continues to review and approve invoices submitted by vendors, subrecipients, and
contractors.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Economic Revitalization / Economic RevitalizationProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,000,000.00

Urgent Need Virgin Islands Port Authority (VIPA)

Total Projected Budget from All Sources $46,000,000.00

$0.00

$0.00

$23,000,000.00

$2,993.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1-630-HarbDredge-2

$2,993.97

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

01/25/2022

$0.00

To Date

01/05/2021

Area ( Survey )

$2,993.97

Most Impacted and Distressed Expended

Responsible Organization:

$2,993.97

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

This project will dredge approximately 255,118 cubic yards of material from the Charlotte Amalie Harbor, the
entrance channel and WICO berth.  The dredging will provide additional keel to sea floor clearance in the channel,
turning basin and alongside the berthing dock. As a result of the added dredging, the channel will have more
clearance from keel to sea floor, which will reduce the amount of sediment drawn into sea to the sea cooling intake
valves on existing and new generation ships. This dredging will allow new generation cruise vessels to safely
navigate into the harbor and berth at WICO dock.   Accommodating the larger cruise vessels will ensure that the
USVI retain port calls in 2021, with a directly associated benefit to businesses which rely substantially on cruise
passenger

DR1-ER-PAE-VIPA-CharlotteAmalieHarborDredgin-
UN

Activity Title:

Project Number:

Economic Revitalization

Project Title:

Economic Revitalization

$2,993.97$2,993.97Virgin Islands Port Authority (VIPA)

$2,993.97     Program Funds Drawdown $2,993.97

$2,993.97$2,993.97Total Funds Expended

$23,000,000.00B-17-DM-78-0001 $0.00

$23,000,000.00B-18-DP-78-0001 $0.00

$23,000,000.00B-17-DM-78-0001 $0.00

$23,000,000.00B-18-DP-78-0001 $0.00

$23,000,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$2,993.97B-17-DM-78-0001 $2,993.97

$0.00B-18-DP-78-0001 $0.00

$2,993.97B-17-DM-78-0001 $2,993.97

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$2,993.97B-17-DM-78-0001 $2,993.97

$0.00B-18-DP-78-0001 $0.00

$0.00
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traffic.  The dredging will help in retaining jobs that would be directly impacted should Carnival Corporation, Royal
Caribbean and others choose to bypass the WICO port when their larger ships are introduced to the market.
Current berthing agreements with these largest cruise operators specifically mention the need for additional keel to
sea floor clearance and on-going with senior management of the cruise lines critically emphasizes the timely need
to dredge the WICO port.
The Bureau of Economic Research (BER) estiamtes that USVI's Tourism based economy is directly responsible
for over 6,000 jobs for which Cruise ship traffic is estiamted to benefit over 4,000 workers in the USVI.  More
specifically, BER tracks Select Tourism Related Employeement markers and publishes their findings in its Annual
Tourism Indicators report.  The 2-16 report identied that Scenic Transportation was directly responsible for 103
jobs, Food and Beverage Services was responsible for 2,996 jobs and Gifts Shops, Jewelry/ Watches and other
retail was reasponsible for further 1,135.
These specific sectors would see a significant impact in an acute reduction in cruise ship passengers and many
are likely to see a sharp reduction in economic opportunity that may render their business irreparably harmed. 
Such an impact would lead to a significant loss in business and employemnet opportunites in the USVI. The
downstream impact of tax revenue loss would further imapct the overall economic and community benefit provided
to residents of the USVI.

Location Description:

Charlotte Amalie Harbor (WICO Dock St. Thomas – St. John District)

In December 2020, VIHFA received a transmittal from HUD detailing the VIPA’s Charlotte Amalie Harbor program project
eligibility requirements. The subject matter included how VIPA’s project would retain 4,000 tourism-related jobs.  VIHFA sent
correspondence to VIPA concerning this matter. However, VIPA needed technical assistance on responding to HUD’s request.
The Economic Revitalization program provided technical assistance in gathering information for VIPA’s response.  The draft of
the technical assistance report was submitted to the VIHFA CDBG-DR management team. The draft was deemed acceptable.
The final technical assistance report is scheduled for submission to CDBG-DR management the first week of April 2021.
The project is undergoing environmental review.  Awaiting comments from NOAA Fisheries and Historic Preservation.  Once
the environmental review is completed, the Project Agreement will be finalized and a Notice to Proceed will be issued.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

Urgent Need VI Department of Tourism

Total Projected Budget from All Sources $10,000,000.00

$0.00

$0.00

$5,000,000.00

$21,281.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1-632-MktgCampgn-2

$11,003.97

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

05/20/2021

$0.00

To Date

05/20/2019

Area ( Survey )

$21,281.39

Most Impacted and Distressed Expended

Responsible Organization:

$11,003.97

Tourism (Waiver Only) Under Way

Activity Description:

Tourism Marketing Support Campaign will focus on offsetting the negative perceptions of storm­-related damages
to the U.S. Virgin Islands and reinforcing the Territory's market position as a top sports and adventure, ecotourism,
cultural and romance destination in the U.S.  The U.S. Virgin Islands Department of Tourism will administer a multi-
pronged strategy to provide a robust marketing campaign to showcase the U.S. Virgin Islands vast tourist assets
as they come back online.  To ensure maximal efficacy and impact, the marketing initiatives will target specific
travel and tourism niches in which the U.S. Virgin Islands are known to be competitive, especially among U.S.
mainland residents. The niches identified by the Department of Tourism include sports and adventure, MICE
(meetings, incentives, conferences and exhibitions) romance market (destination

DR1-ER-TISP-DOT-MarketingCampaign-UNActivity Title:

Project Number:

Economic Revitalization

Project Title:

Economic Revitalization

$21,281.39$11,003.97VI Department of Tourism

$11,003.97     Program Funds Drawdown $21,281.39

$21,281.39$11,003.97Total Funds Expended

$5,000,000.00B-17-DM-78-0001 $0.00

$5,000,000.00B-18-DP-78-0001 $0.00

$5,000,000.00B-17-DM-78-0001 $0.00

$5,000,000.00B-18-DP-78-0001 $0.00

$5,000,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$21,281.39B-17-DM-78-0001 $11,003.97

$0.00B-18-DP-78-0001 $0.00

$21,281.39B-17-DM-78-0001 $11,003.97

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$21,281.39B-17-DM-78-0001 $11,003.97

$0.00B-18-DP-78-0001 $0.00

$0.00
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weddings, honeymoons, and vow renewals) and yachting. The marketing campaign and product development
technical assistance will be designed under the direction of the Department of Tourism.  Components of the
Tourism Marketing Program Initiatives will include: Branding, Marketing, Public Relations, Film, Purpose Travel,
and Visitor Experience.  The Department of Tourism will procure the services of a marketing firm to assist in
development of the campaign.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

Miles Partnership begun the following Tourism related activities:

    •  In the process of filming commercials for potential and/or reminding visitors the Virgin Islands is open since the 2017
hurricanes.
    •  The commercials being made mentioned incentives, for example,  “No US Passport Required”
    •  The commercials are being done in collaboration with the Department of Tourism (DOT).
    •  The commercials will target certain destinations and the U.S. mainland.
Miles Partnership, LLLP submitted four invoices totaling $115,092.50 for professional services.  Additionally, the week of April
19-23, 2021 is scheduled for DOT’s compliance monitoring as a CDBG-DR subrecipient. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Posted Advertisements for 0

0/0# of Distributed Materials 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

Low/Mod Virgin Islands Department of Labor (VIDOL)

Total Projected Budget from All Sources $10,000,000.00

$0.00

$0.00

$5,000,000.00

$116,876.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1-634-SK42DayOTJ-1

$114,475.27

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

03/30/2023

$0.00

To Date

10/05/2020

Direct ( Person )

$116,876.54

Most Impacted and Distressed Expended

Responsible Organization:

$114,475.27

Public services Under Way

Activity Description:

The project aims to train six hundred and twenty-five (625) individuals over a twenty-four month period; a portion of
which includes employment for those participating in work-based learning.  
Stages I and II, comprised of 400 individuals, will focus on the construction industry, because demand continues to
be high and is expected to remain that way for the next three years.  Many individuals working in this sector have
little to no formal training and operate as helpers to skilled craftsmen. This training offers general knowledge to
perform more proficiently on the work site in an entry level position, rather than as a helper, and for those who
excel, an opportunity to build a career path in the construction trades industry.

DR1-ER-WD-VIDOL-
Skills4TodayOnTheJobTrainProg-LMI

Activity Title:

Project Number:

Economic Revitalization

Project Title:

Economic Revitalization

$116,876.54$114,475.27Virgin Islands Department of Labor (VIDOL)

$114,475.27     Program Funds Drawdown $116,876.54

$116,876.54$114,475.27Total Funds Expended

$5,000,000.00B-17-DM-78-0001 $0.00

$5,000,000.00B-18-DP-78-0001 $0.00

$5,000,000.00B-17-DM-78-0001 $0.00

$5,000,000.00B-18-DP-78-0001 $0.00

$5,000,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$116,876.54B-17-DM-78-0001 $114,475.27

$0.00B-18-DP-78-0001 $0.00

$116,876.54B-17-DM-78-0001 $114,475.27

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$116,876.54B-17-DM-78-0001 $114,475.27

$0.00B-18-DP-78-0001 $0.00

$0.00
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Stage III, comprised of 225 individuals, opens opportunities to additional employment sectors also projected to
continue growing over the next three years. In this stage, participants will be immersed in their selected field
through real world experience as they work and learn simultaneously. Additionally, this stage will offer committed
participants the opportunity to begin an apprenticeship. Stage III may run concurrently with Stage I to ensure all
sectors are available at the same time.
Stage IV will include both pre and post training activities, as a requirement for all participants.  In an effort to gain
and retain employment, all participants must have access to the tools needed to be successful in the workplace.
The Virgin Islands Department of Labor will procure the services of a project management firm to successfully
execute work-based learning strategies.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

In February 2021, The VI Property and Procurement recommended the VI Department of Labor (VIDOL) begin contract
negotiations with ICF, Incorporated.  ICF, Incorporated was selected amongst nine other applicants that responded to the
Request for Proposal (RFP) published in November 2020.  A copy of the draft contract between VIDOL and ICF, Incorporated
has been submitted to VIHFA CDBG-DR for legal sufficiency and to the Compliance and Monitoring Unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Housing / HousingProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,800,000.00

Low/Mod Virgin Islands Housing Authority (VIHA)

Total Projected Budget from All Sources $59,800,000.00

$19,000,000.00

$0.00

$10,000,000.00

$5,941,440.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1-616-DonoeRedev-1

$2,440,843.83

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

04/22/2023

$0.00

To Date

09/08/2020

Direct ( HouseHold )

$5,941,440.14

Most Impacted and Distressed Expended

Responsible Organization:

$2,440,843.83

Construction of new housing Under Way

Activity Description:

The Donoe Redevelopment Project , which will be located at the Estate Donoe site, consists of the new
construction of 84 walk-up apartments. These will include 44 one-bedroom units sized at 681 square feet, 24 two-
bedroom units sized at 1013 square feet, and 16 three-bedroom units sized at 1187 square feet. There will also be
an onsite community building. The proposed community will be comprised of 14 buildings, with 6 apartments per
building varying from three to five stories. A remediation plan for asbestos and lead contamination for buildings
demolished between 2002-2003 will be implemented during the construction phase of the project. The proposed
construction is primarily funded by CDBG-DR, and LIHTC Programs. CDBG-DR funding will be financing
architectural

DR1-H-PAHD-VIHA-DonoeRedevelopment-LMIActivity Title:

Project Number:

Housing

Project Title:

Housing

$5,941,440.14$2,440,843.83Virgin Islands Housing Authority (VIHA)

$2,440,843.83     Program Funds Drawdown $5,941,440.14

$5,941,440.14$2,440,843.83Total Funds Expended

$29,900,000.00B-17-DM-78-0001 $0.00

$29,900,000.00B-18-DP-78-0001 $19,000,000.00

$29,900,000.00B-17-DM-78-0001 $0.00

$29,900,000.00B-18-DP-78-0001 $19,000,000.00

$10,000,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$5,941,440.14B-17-DM-78-0001 $2,440,843.83

$0.00B-18-DP-78-0001 $0.00

$5,941,440.14B-17-DM-78-0001 $2,440,843.83

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$5,941,440.14B-17-DM-78-0001 $2,440,843.83

$0.00B-18-DP-78-0001 $0.00

$0.00
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design administrative (DEP), VIHA staff salaries, Civil Engineering, geotechnical surveys, hydrology surveys,
environmental and zoning permits, market study, consulting fees, tax credit allocation fees, tax credit application
fees, lender fees, insurance fees, general development costs and construction costs; FEMA will account for
construction costs and Low Income Housing Tax Credit funds will cover  developer fees and construction. Sixty
(60) of the eighty-four replacement housing units will be set aside for households earning up to 30% AMI and the
remaining twenty-four (24) units of the project will be affordable to households earning up to 60% of Area Median
Income thereby serving 100% low-or very low-income individuals and families. Budget includes activity delivery for
the grantee.
The total project cost is $57,287,374.00 from which $19 million is from CDBG-DR, $26+ million from LIHTC and $2
million from Energy Tax Credit, Seller's Note and Deferred Developer Fee.   
 
 

Location Description:

The 18.3-acre site is vacant land owned by the Virgin Islands Housing Authority located at 3B Estate Donoe on St.
Thomas US Virgin Islands . It was densely populated with 300 units (demolished) almost 20 years ago; now to be
redeveloped with 84 units on 10.64 acres ( Lease Area “A” on Consolidated Parcel No. 3B-1 & 3B Rem.) The
remaining acreage (3B & 3B-1 Rem) will serve as a conservation easement & park easement to be developed into
a nature trail/park in the future. The site is within vehicular & some walking accessible distance to a network of
assets; including schools, public library, retail, movie theatre, pharmacies, grocery shopping and banks and is
accessible by public transportation.

The CDBG-DR application was amended to adjust the overall funding request from VIHA from ten (10) million to 29 million. The
request for the additional 19 million was approved and the environmental approval was received. An amended budget
agreement document will be executed with ongoing stipulations related to environmental remediation and a pending Targeted
Brownfields Assessment on a portion of the site initially covered by the environmental review and approval of funding.  The
outcome may impact the current environmental findings and may warrant a reevaluation by HUD. Three (3) draws were
processed during this period and a fourth by the interim construction lender, Banco Popular. There were some concerns raised
regarding the current status of environmental remediation and how that process was ensuing. This resulted in a meeting on
February 13, 2021, with staff members of the Department of Planning and Natural Resources, VIHA, Pennrose, and VIHFA. To
keep abreast of the work being completed, the Program requested copies of the weekly and monthly reports from the on-site
environmental contractor, Bioimpact. These are being included with the monthly draw request. The fourth draw request is
for $1,786,747.31 that is currently in review.
Construction on buildings 1 & 2 is in progress. The footing pads are in place and the formwork for the stem walls is underway.
The steel reinforcement was placed and tied. Concrete is scheduled to be poured later in the week.  Construction on the
Community Center was stopped, due to the redesign of the foundation.  The rebar for the footings of Building 3 was being laid. 
The footing excavations for Building 4 were underway.
Materials observed on the site are water supply pipes, boxes of gaskets, fittings, Rebar, leftover stirrups, and electrical
conduits.  The tower crane has been erected. This has been relocated from the Magen’s Junction site and has been positioned
to provide the necessary access to the various buildings being constructed on the site.
The contractor will be using a rock crusher to reduce the concrete debris, concrete cisterns, walls, and rocks, which still dot the
property.
See docment tab for progress photos.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,930,866.00

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $33,930,866.00

$0.00

$0.00

$16,965,433.00

$7,732,638.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1-H-HRRP-LMI

$1,109,635.26

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/25/2025

$8,965,433.00

To Date

09/25/2018

Direct ( HouseHold )

$7,732,638.81

Most Impacted and Distressed Expended

Responsible Organization:

$1,109,635.26

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Territory will enter into grant agreements with homeowners that will result in the rehabilitation and reconstruction of storm-
damaged residential owner-occupied structures. The program will cover eligible costs for the rehabilitation or replacement of
damage to real property, replacement of disaster-impacted residential appliances, and environmental health hazard mitigation
costs related to the repair of disaster-impacted property. The Territory will contract with one or more large scale contractors and
assign them to the rehabilitation or the reconstruction of storm damaged properties.

Location Description:

Homeowner Rehab. & Reconstruction ProgramActivity Title:

Project Number:

Housing

Project Title:

Housing

$7,732,638.81$1,109,635.26V.I. Housing Finance Authority (VIHFA)

$1,109,635.26     Program Funds Drawdown $7,732,638.81

$7,732,638.81$1,109,635.26Total Funds Expended

$16,965,433.00B-17-DM-78-0001 $0.00

$16,965,433.00B-18-DP-78-0001 $0.00

$16,965,433.00B-17-DM-78-0001 $0.00

$16,965,433.00B-18-DP-78-0001 $0.00

$16,965,433.00B-17-DM-78-0001 $8,965,433.00

$0.00B-18-DP-78-0001 $0.00

$7,732,638.81B-17-DM-78-0001 $1,109,635.26

$0.00B-18-DP-78-0001 $0.00

$7,732,638.81B-17-DM-78-0001 $1,109,635.26

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$7,732,638.81B-17-DM-78-0001 $1,109,635.26

$0.00B-18-DP-78-0001 $0.00

$0.00
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Territory-wide (St. Thomas-St. John and St. Croix districts)

A total of 1,724 homeowners applied to the Homeowner Rehabilitation and Reconstruction Program. Of the total applicants,
715 are Eligible Applicants: 72 have signed Grant Agreement; Six (6) pending scheduling, and 17 in mini bid 2 construction bid.
Of the total 1,009 Closed/Inactive applicants, 207 are non-responsive, 220 withdrew from the program, 21 applicants are
deceased, 98 income limits (over 120% AMI), 126 delinquent property/mortgage, and the remaining 337 applicants did not
meet program requirements including ownership, primary residency, and duplicate applications. Also, the Program has 26
approved projects in various stages of the process.

During this quarter, there are 14 homes under construction and three (3) are in the process of final construction walk-through.
 
Sixty-two applicants are Urgent Need Applicants that will be funded in round 2 if funding is available. 

VIHFA's Environmental specialists continue to complete the Tier II Reviews, including locating applicants in the floodway and
floodplains.  The HRRP Coordinated with Environmental to identify Thirty-Eight (38) HRR applicants who are ready for testing
and Contacted Contractors with outstanding Mold Certification completion.
The Housing Team continues to review applicants for eligibility.  On March 25, 2021, the HRR Appeal Committee reviewed four
(4) appeals.
Twenty-one (21) Grant signings and Five (5) scheduled for March 2021, bringing the total to Seventy-Two (72) completed Grant
signings. 
The Program Team is actively incorporating various components of training initiatives including but not limited to internal to
federal requirements that would better facilitate the Program.
See document tab for application intake activity report.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/51 1/49 1/100# of Households 0 0 100.00

0 0/51 1/49 1/100# Owner Households 0 0 100.00

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $10,000,000.00

$0.00

$0.00

$4,000,000.00

$1,507,289.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1-H-RRRP-LMI

$272,801.94

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/24/2025

$0.00

To Date

09/25/2018

Direct ( HouseHold )

$1,507,289.77

Most Impacted and Distressed Expended

Responsible Organization:

$272,801.94

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The program will cover eligible costs for repair or replacement of damage to rental housing; replacement of disaster-impacted
residential appliances; resilience and mitigation; and environmental health hazard mitigation costs related to the repair of
disaster-impacted rental property. For residences identified as substantially damaged, support will be granted for
reconstruction. Other solutions may be considered in program policies, once units are rehabilitated or rebuilt, to continue to
preserve affordable housing in the Territory.

As project awards are signed, each multifamily project will be established as an individual activity. The budget is then removed
from this general category to shift to the specific activity.

Rental Rehab. & ReconstructionActivity Title:

Project Number:

Housing

Project Title:

Housing

$1,507,289.77$272,801.94V.I. Housing Finance Authority (VIHFA)

$272,801.94     Program Funds Drawdown $1,507,289.77

$1,507,289.77$272,801.94Total Funds Expended

$5,000,000.00B-17-DM-78-0001 $0.00

$5,000,000.00B-18-DP-78-0001 $0.00

$5,000,000.00B-17-DM-78-0001 $0.00

$5,000,000.00B-18-DP-78-0001 $0.00

$4,000,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$1,507,289.77B-17-DM-78-0001 $272,801.94

$0.00B-18-DP-78-0001 $0.00

$1,507,289.77B-17-DM-78-0001 $272,801.94

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$1,507,289.77B-17-DM-78-0001 $272,801.94

$0.00B-18-DP-78-0001 $0.00

$0.00

22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

¿Territory-wide (St. Thomas-St. John and St. Croix districts)

During this quarter, there are 313 applications in total. The Program has identified 105 applications that meet the basic eligibility
requirements. Three (3) applications are scheduled to be transferred from the Homeowner Program because the intent of the
property is best suited with the Rental Program. Sixty-eight of the applications are pending construction scope development
and corrections. Of the 313 applications, 208 are not eligible under the program regulations.
The construction bid for eight (8) of the applications mentioned in the previous quarter was canceled.  There was no bidder
selected, and the scopes of work were returned to the construction team for corrections. The Program is diligently working to
move those projects and an additional eight (8) projects to procurement.
Version 3.1 of the Policy has been drafted and submitted for approval. The revision is scheduled to be released by May 2021. It
is a compilation of clarifications required in the current version of the policy to expedite the Program Processes. The Executive
Team has been working directly with Program Team to identify the strengths and weaknesses of EnVIsion Tomorrow.
The Program Team is actively incorporating various components of training initiatives including but not
limited to internal to federal requirements that would better facilitate the Program.
See document tab for application intake activity report.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Infrastructure / InfrastructureProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,635,000.00

Low/Mod VI Department of Public Works (DPW)

Total Projected Budget from All Sources $5,635,000.00

$0.00

$0.00

$2,450,000.00

$12,771.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1-622-DonoeRoad-1

$9,361.81

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

08/26/2024

$0.00

To Date

08/31/2020

Area ( Survey )

$12,771.61

Most Impacted and Distressed Expended

Responsible Organization:

$9,361.81

Construction/reconstruction of streets Under Way

Activity Description:

Donoe Bypass, Highway 39 and 40, is a two-mile (estimated 11,100 linear feet) stretch of road that serves as a
heavily used route through the center of the island of St. Thomas. There is only one primary highway on St.
Thomas, the rest of the road hierarchy is served by connecting roads providing passage over the island's
mountainous terrain.  Donoe Bypass connects residents from the north to southern and eastern parts of St
Thomas. As a continuation of Skyline Drive, it also serves as a primary conduit for East-West travel on the island.
The bypass also provides access for neighborhoods along the corridor, including predominantly low-moderate
income areas, such as Anna's Retreat and the Grandview; a Section 8 complex. Donoe Bypass also supplies
access to key economic hubs and critical facilities.

DR1-I-RR-DPW-DonoeBypassRdImprv-LMIActivity Title:

Project Number:

Infrastructure

Project Title:

Infrastructure

$12,771.61$9,361.81VI Department of Public Works (DPW)

$9,361.81     Program Funds Drawdown $12,771.61

$12,771.61$9,361.81Total Funds Expended

$2,817,500.00B-17-DM-78-0001 $0.00

$2,817,500.00B-18-DP-78-0001 $0.00

$2,817,500.00B-17-DM-78-0001 $0.00

$2,817,500.00B-18-DP-78-0001 $0.00

$2,450,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$12,771.61B-17-DM-78-0001 $9,361.81

$0.00B-18-DP-78-0001 $0.00

$12,771.61B-17-DM-78-0001 $9,361.81

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$12,771.61B-17-DM-78-0001 $9,361.81

$0.00B-18-DP-78-0001 $0.00

$0.00

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



The pavement structure of Donoe Bypass was directly damaged by the hurricanes, but those damages were not
immediately apparent and did not qualify for direct disaster assistance from the Federal Highway Administration
Emergency Relief (FHWA ER) Program.  Poor drainage and flooding caused water to weaken the pavement
structure and heavy truck usage immediately after the storms and during ongoing recovery efforts are causing
prolonged impacts.   The current state of the road contributes to drainage issues, including debris flows, down the
south facing portion of the slope into the low-income community below.  The expedited deterioration due to debris
pick up and reconstruction of damaged critical facilities along the route (including hospitals and schools) are a
direct result of the storms.
This project will provide drainage along the roadway reducing roadway flooding and erosion along the mainline
and into the neighborhoods downstream that were severely impacted. Once the drainage is controlled and
channeled this will reduce and mitigate against future damage.   The WAPA undergrounding component of the
project will combine their FEMA PA (PA-02-VI-4340-PW-00307) work in Phase 3 to underground electrical utilities
from the intersection of route 39 and route 40 and encompass the Annas Retreat and Tutu neighborhood and
commercial districts which are located in low-mod census tracts (see Attachment 3).   The installation of
underground facilities will allow for back feeding of the overhead facilities with currently operational underground
facilities furthering adding resiliency to the transmission & distribution system.
The Donoe Bypass Improvement Project will be completed in three (3) phases:  Phase 1- Design, Phase 2 -
Acquisition and Phase 3 - Construction.  

Location Description:

The Donoe Bypass Improvements Project will extend from Rt. 38 Weymouth Rhymer northerly along Rt. 39 then
easterly on Rt. 40 to Rt. 42.  The geographical center of the project is:  Latitude: 18’20’34.61’ N, Longitude:
64”54’02.02” W.

VIHFA submitted a letter to The Department of Property and Procurement (DPP) requesting
access to documents that were released for EY to complete the cost comparison.  Once the
cost comparison is completed, the notice to proceed 2 will be issued for DPW to enter into a
contract with Kimley Horne.” “Donoe Bypass Improvement Project notice to proceed (NTP-1)
was issued to allow for the RFP to be issued. Bids were received and evaluated by a committee
at the Department of Property and Procurement (DPP). A vendor was selected and
negotiations to complete a contract has begun.  Following completion of the contract
negotiations, a cost comparison of the negotiated price with the cost estimate needs to be
completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,130,000.00

Urgent Need VI Department of Public Works (DPW)

Total Projected Budget from All Sources $7,130,000.00

$0.00

$0.00

$3,100,000.00

$11,633.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1-622-Northside-1

$8,175.58

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

08/26/2024

$0.00

To Date

04/19/2020

Area ( Survey )

$11,633.41

Most Impacted and Distressed Expended

Responsible Organization:

$8,175.58

Construction/reconstruction of streets Under Way

Activity Description:

Northside Road (“Northside”) serves as the main arterial road to employment and critical services.  It also serves
as the tsunami evacuation route for the island of St. Croix.  Northside is also the main route for residents from
Christiansted and neighborhoods along the corridor to the main healthcare facilities – Harwood Clinic and Plessen
Healthcare.

The project will fund hurricane repairs and improvements to Northside Highway between Centerline Road and
intersection of Northside Road, Contentment Road and King Street (approximately 6.5 miles, or 34,300 linear feet),
as part of a coordinated project to make improvements to the road for

DR1-I-RR-DPW-NorthsideHighwayRdImprv-UNActivity Title:

Project Number:

Infrastructure

Project Title:

Infrastructure

$11,633.41$8,175.58VI Department of Public Works (DPW)

$8,175.58     Program Funds Drawdown $11,633.41

$11,633.41$8,175.58Total Funds Expended

$3,565,000.00B-17-DM-78-0001 $0.00

$3,565,000.00B-18-DP-78-0001 $0.00

$3,565,000.00B-17-DM-78-0001 $0.00

$3,565,000.00B-18-DP-78-0001 $0.00

$3,100,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$11,633.41B-17-DM-78-0001 $8,175.58

$0.00B-18-DP-78-0001 $0.00

$11,633.41B-17-DM-78-0001 $8,175.58

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$11,633.41B-17-DM-78-0001 $8,175.58

$0.00B-18-DP-78-0001 $0.00

$0.00
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resilience, increase the drainage capacity and to harden the roadway to make it more resilient in the event of
future disasters.

Northside was directly damaged by the hurricanes, but those damages were not immediately apparent and did not
qualify for direct disaster assistance from the Federal Highway Administration Emergency Relief (FHWA ER)
Program.  Poor drainage and flooding caused water to weaken the pavement structure and heavy truck usage
immediately after the storms and during ongoing recovery efforts are causing prolonged impacts.  The current
state of the road contributes to drainage issues specifically where Contentment Gut intersects with Orange Grove
Gut and abuts the Salt River.  The expedited deterioration due to debris pick up and reconstruction of damaged
critical facilities along the route (including healthcare facilities, residences and government agencies) are a direct
result of the storms.

This project will provide drainage along the roadway reducing roadway flooding and erosion along the mainline
and into the neighborhoods downstream that were severely impacted. Once the drainage is controlled and
channeled this will reduce and mitigate against future damage.   Electric service was disrupted throughout the area
for several months following the disaster. Project improvements will also include the undergrounding of electrical
distribution along the Northwest Highway and the adjacent communities of Princess, Richmond, Contentment, Mon
Bijou/Glyn and Morning Star (See attachment 6). The design phase of the undergrounding will be funded by FEMA
PW Hardening of other utilities such as water, sewer, and communications may also be included.  The installation
of underground facilities will allow for back feeding of the overhead facilities with currently operational underground
facilities furthering adding resiliency to the transmission & distribution system.
The project is broken down into phases: the first phase funded by CDBG-DR will include design services; and the
second phase will be funded under mitigation where construction will take place.

Location Description:

Estates Richmond, Orange Grove, Golden Rock, La Grande Princesse, St. John, Montpellier, Morning Star,
Concordia, Glunn, Body Slob, VI Corp. Land, and La Reine – St. Croix

Northside Road notice to proceed (NTP-1) was issued to allow for the RFP to be issued. Bids were received and evaluated by a
committee at the Department of Property and Procurement (DPP). A vendor was selected and negotiations to complete a
contract have begun.  During the evaluation process, it was discovered that the contract price from the winning bidder
exceeded the amount of the CDBG-DR award by $573,487.00.  On December 29, 2020, DPW requested additional funds from
VIHFA.  VIHFA as the funder of last resort directed DPW to request the funds from VITEMA.  On March 17, 2021, VITEMA
informed DPW that no funds were available.  Consequently, DPW submitted a request to VIHFA for the additional funds.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,719,496.00

Low/Mod Virgin Islands Water and Power Authority (WAPA)

Total Projected Budget from All Sources $176,719,496.00

($7,543,582.00)

$0.00

$45,000,000.00

$7,544,114.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1-624-HarleyPlant1

$25,109.02

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

08/03/2022

$0.00

To Date

08/04/2019

Area ( Survey )

$7,544,114.11

Most Impacted and Distressed Expended

Responsible Organization:

$7,544,114.11

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Randolph Harley Power Plant (RHPP) New Generation Project consists of two (2) phases: the first phase is
installing four (4) power generators of up to 10 megawatts (10MW) each; and the second phase is installing a
Battery Energy Storage System (BESS).  The BESS equipment is needed to facilitate the use of new generators
and to provide power storage capacity.  The new generators will have dual fuel capability, which means that they
are able to operate on both Liquefied Propane Gas (LPG) or Liquid Natural Gas (LNG) as the primary fuel source
and #2 Distillate Fuel Oil (diesel) as a secondary fuel source.  The dual fuel capability allows for more flexibility
during emergencies and mitigates any risk if supply of the primary or secondary fuel sources are not available.

DR1-I-EPSEI-WAPA-HarleyPlantUnits-STT-LMIActivity Title:

Project Number:

Infrastructure

Project Title:

Infrastructure

$7,544,114.11$7,544,114.11Virgin Islands Water and Power Authority (WAPA)

$25,109.02     Program Funds Drawdown $7,544,114.11

$7,544,114.11$7,544,114.11Total Funds Expended

$88,359,748.00B-17-DM-78-0001 ($7,543,582.00)

$88,359,748.00B-18-DP-78-0001 $0.00

$88,359,748.00B-17-DM-78-0001 ($7,543,582.00)

$88,359,748.00B-18-DP-78-0001 $0.00

$45,000,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$7,544,114.11B-17-DM-78-0001 $25,109.02

$0.00B-18-DP-78-0001 $0.00

$7,544,114.11B-17-DM-78-0001 $25,109.02

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$7,544,114.11B-17-DM-78-0001 $7,544,114.11

$0.00B-18-DP-78-0001 $0.00

$0.00
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The guaranteed minimum net plant heat rate at full load is Btu/kWh (LHV)- 10,000 Btu/kWh. The project will be
constructed within the existing foot print of the power plant.  The power generators with their auxiliary components
will be designed and constructed to all federal and local regulations/codes to insure regulatory compliance at the
projects site(s) in the STT/STJ district. All proposed units will be constructed in enclosures designed to withstand
category five (5) hurricanes (175 MPH winds), earthquake seismic four (4) conditions and flooding.  The
generators shall be installed on platforms at a height of one (1.0) meters (m) above grade on a concrete slab
foundation. These design features help to mitigate future disasters and will not result in the catastrophic damages
incurred to the existing equipment during Hurricane(s) Irma and Maria. 
The project also includes a Battery Energy Storage System (BESS) with all the applicable control systems to be
used for spinning reserve and voltage/frequency regulation for grid stability. Preliminary size and operating hours
of the BESS is 9MW/18MWh finals will be determined upon completion of the sizing study and engineering
analysis.

Location Description:

The Harley Plant for the St. Thomas/St. John District is located at Section 4 of Tract 4, No. 6 Southside Quarter,
Estate Nisky, St. Thomas, VI 00802.
The plant provides power generation to the St. Thomas/St. John District which includes St. Thomas, St. John,
Water and Hassel Islands.  They are interconnected to St. Thomas through an existing network of undersea power
cables.

A request has been made to HUD by CDBG-DR to issue the following extensions for WAPA to
meet the grant conditions.
 The Grantee must amend the CDBG-DR subrecipient agreement to require VIWAPA to:

    •  reduce its reliance on estimated billing to less than 2% of electric accounts from the current
estimated billing of 8% by May 31, 2022;
    •  Issue bills to customers at the end of each 30-day billing cycle within five (5) days of meter
reading. VIWAPA must have implemented this practice by June 30, 2021;
    •  Reduce the amount of uncompensated power generation, including improving meter
function, data collection, and processing; and complete the monthly 30-day billing cycle on
time. VIWAPA shall ensure adequate equipment and personnel are in place by May 31, 2022,
and uncompensated power generation, including improved meter function, data collection, and
processing are performing to standard. The monthly 30-day billing cycle shall be completed by
May 31, 2022; and
    •  Submit 2019 Audited Financial Statements by July 30, 2021, and the corrective action plan
90 days after submission.
The RHPP Generators, 4 engines have been tested. Mobilization for the BESS site preparation
has started with a team coming from Puerto Rico. Wartsila is also preparing for compliance with
Davis Bacon and Section 3.
The owner obligations, Demolition and General Construction of the Firewater Pump House,
NTP-1 was issued. A pre-bid meeting was held on January 22nd, there were  about 9
contractors present, however, two contractors submitted bid by the deadline date.  WAPA
reviewed the bids and determined that the bids were non-responsive. WAPA amended the RFP
to allow for contractors to bid on any one of the three tasks in the scope or all parts of the
project.
The expended amount of $7,519,005.09 in the last quarter was not entered due to an error
causing a discrepancy. The amount could not have been entered after the error was discovered
because the QPR was already approved. That amount was entered in this quarter to avoid
discrepancies.

Activity Progress Narrative:

No Accomplishments Performance Measures

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,263,738.10

Low/Mod N/A

Total Projected Budget from All Sources $28,263,738.10

$0.00

$0.00

$14,131,869.05

$9,035.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1-I-LMFDR-LMI

$9,035.79

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/19/2025

$14,131,869.05

To Date

09/16/2018

Area ( Census )

$9,035.79

Most Impacted and Distressed Expended

Responsible Organization:

$9,035.79

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The program will provide payment of the non-federal share of match for FEMA PA, FHWA, USACE, and other
federal agencies requiring a local match. Eligible applicants for the local match program include, but are not limited
to, the following entities:

    •  Territory and municipal governments;
    •  Territorial agencies and authorities, including housing agencies VIHA and VIHFA for publicly-assisted housing;
    •  Public and parochial schools (K-12);

Local Match for Federal Disaster Recovery - LMIActivity Title:

Project Number:

Infrastructure

Project Title:

Infrastructure

$9,035.79$9,035.79N/A

$9,035.79     Program Funds Drawdown $9,035.79

$9,035.79$9,035.79Total Funds Expended

$14,131,869.05B-17-DM-78-0001 $0.00

$14,131,869.05B-18-DP-78-0001 $0.00

$14,131,869.05B-17-DM-78-0001 $0.00

$14,131,869.05B-18-DP-78-0001 $0.00

$14,131,869.05B-17-DM-78-0001 $14,131,869.05

$0.00B-18-DP-78-0001 $0.00

$9,035.79B-17-DM-78-0001 $9,035.79

$0.00B-18-DP-78-0001 $0.00

$9,035.79B-17-DM-78-0001 $9,035.79

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$9,035.79B-17-DM-78-0001 $9,035.79

$0.00B-18-DP-78-0001 $0.00

$0.00
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    •  University of the Virgin Islands;
    •  First responders;
    •  Critical infrastructure facilities as defined by FEMA (e.g., wastewater and potable water facilities); and
    •  Other local program applicants eligible to receive federal recovery funds, including eligible private non-profit
organizations.
The budget includes activity delivery cost and include projects as identified but is not limited to:
FEMA Project Worksheet (PW) No.:   273(V1)
Brief Description:  STEP-MANAGEMENT FEES
PROJECT TOTAL:   $268,473,000.00
Project cost requiring cost share: $133,911,912.00
FEMA Share Amount:   $120,520,720.80
HUD Match Amount:   $13,391,191.20

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

VIHFA

        •  PW273 – The payment request documents were reviewed and approved by VITEMA and
the documents were issued to the VIHFA payment portal for processing.  Payment request
exceeds $5 million ($6,69,088.00) and is currently under review by HUD.
JFL

        •  PW00081 – The payment request documents for payments 1, 2, and 3 were reviewed and
approved by VITEMA and the documents were issued to the VIHFA payment portal for
processing.  They are under review by the DR Finance Unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,218,935.90

Urgent Need N/A

Total Projected Budget from All Sources $15,218,935.90

$0.00

$0.00

$7,609,467.95

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1-I-LMFDR-UN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/22/2025

$7,609,467.95

To Date

09/21/2018

Area ( Census )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The program will provide payment of the non-federal share of match for FEMA PA, FHWA, USACE, and other
federal agencies requiring a local match. Eligible applicants for the local match program include, but are not limited
to, the following entities:

    •  Territory and municipal governments;
    •  Territorial agencies and authorities, including housing agencies VIHA and VIHFA for publicly-assisted housing;
    •  Public and parochial schools (K-12);

Local Match for Federal Disaster Recovery - UNActivity Title:

Project Number:

Infrastructure

Project Title:

Infrastructure

$0.00$0.00N/A

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$7,609,467.95B-17-DM-78-0001 $0.00

$7,609,467.95B-18-DP-78-0001 $0.00

$7,609,467.95B-17-DM-78-0001 $0.00

$7,609,467.95B-18-DP-78-0001 $0.00

$7,609,467.95B-17-DM-78-0001 $7,609,467.95

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00
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    •  University of the Virgin Islands;
    •  First responders;
    •  Critical infrastructure facilities as defined by FEMA (e.g., wastewater and potable water facilities); and
    •  Other local program applicants eligible to receive federal recovery funds, including eligible private non-profit
organizations.
The budget includes activity delivery cost and include projects as identified but is not limited to:
FEMA Project Worksheet (PW) No.:   81
Brief Description: TEMPORARY MEDICAL FACILITY
PROJECT TOTAL:  $75,540,960.84
FEMA Share Amount:  $67,986,864.76
HUD Match Amount:  $7,554,096.08

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

VIHFA

        •  PW273 – The payment request documents were reviewed and approved by VITEMA and
the documents were issued to the VIHFA payment portal for processing.  Payment request
exceeds $5 million ($6,69,088.00) and is currently under review by HUD.
JFL

        •  PW00081 – The payment request documents for payments 1, 2, and 3 were reviewed and
approved by VITEMA and the documents were issued to the VIHFA payment portal for
processing.  They are under review by the DR Finance Unit.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$448,628,989.90

Low/Mod N/A

Total Projected Budget from All Sources $448,628,989.90

$0.00

$0.00

$224,314,494.95

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-I-LMFDR-LMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/22/2025

$224,314,494.95

To Date

03/28/2021

Area ( Census )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The program will provide payment of the non-federal share of match for FEMA PA, FHWA, USACE, and other
federal agencies requiring a local match. Eligible applicants for the local match program include, but are not limited
to, the following entities:

    •  Territory and municipal governments;
    •  Territorial agencies and authorities, including housing agencies VIHA and VIHFA for publicly-assisted housing;
    •  Public and parochial schools (K-12);

Local Match for Federal Disaster Recovery - LMIActivity Title:

Project Number:

Infrastructure

Project Title:

Infrastructure

$0.00$0.00N/A

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$224,314,494.95B-17-DM-78-0001 $0.00

$224,314,494.95B-18-DP-78-0001 $0.00

$224,314,494.95B-17-DM-78-0001 $0.00

$224,314,494.95B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$224,314,494.95B-18-DP-78-0001 $224,314,494.95

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00
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    •  University of the Virgin Islands;
    •  First responders;
    •  Critical infrastructure facilities as defined by FEMA (e.g., wastewater and potable water facilities); and
    •  Other local program applicants eligible to receive federal recovery funds, including eligible private non-profit
organizations.
The budget includes activity delivery cost and include projects as identified but is not limited to:
FEMA Project Worksheet (PW) No.:   100
Brief Description: STEP-CONSTRUCTION
PROJECT TOTAL: $248,887,835.00
Project cost requiring cost share: $197,739,031.00
FEMA Share Amount: $177,965,127.90
HUD Match Amount: $19,773,903.10
FEMA Project Worksheet (PW) No.:   60(V1)
Brief Description: St. John Electric Distribution
PROJECT TOTAL: $55,760,340.00
FEMA Share Amount: $50,184,306.00
HUD Match Amount: $5,576,034.00
FEMA Project Worksheet (PW) No.:   85
Brief Description: Water Island Composite Power Poles
PROJECT TOTAL: $2,657,702.71
FEMA Share Amount: $2,392,832.44
HUD Match Amount: $265,870.27
FEMA Project Worksheet (PW) No.:   307
Brief Description: St. Thomas Electric Distribution
PROJECT TOTAL: $158,996,325.35
FEMA Share Amount: $143,096,692.82
HUD Match Amount: $15,899,632.54
FEMA Project Worksheet (PW) No.:   273(V2)
Brief Description:  STEP-MANAGEMENT FEES
PROJECT TOTAL:   $268,473,000.00
Project cost requiring cost share: $133,911,912.00
FEMA Share Amount:   $120,520,720.80
HUD Match Amount:   $29,373,873.80

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

WAPA

        •  PW60 – St. John: (composite poles, & undergrounding; (HUD funds will not be used to
match underground materials or installations)) Application approved by VIHFA. Waiting for
Authority to Use Grant Funds (AUGF). Payment Request #1 has been submitted.

        •  PW85 – Water Island: (composite poles, & undergrounding; (HUD funds will not be used
to match underground materials or installations)) Application approved by VIHFA. Waiting for
Authority to Use Grant Funds (AUGF). Payment Request #1 has been submitted.

        •  PW307 – St. Thomas / St. John - (composite poles & undergrounding; (HUD funds will not
be used to match underground materials or installations)) Application approved by VIHFA.
Waiting for Authority to Use Grant Funds (AUGF). Payment Request #1 has been submitted,
has some corrections to be completed. Some invoices did not have corresponding proof of
payment. WAPA is revising the Payment Request.
VIHFA

        •  PW100 (STEP) – The payment request documents were reviewed and approved by
VITEMA and the documents were issued to the VIHFA payment portal for
processing.  Payment requests for Aptim ($3,977,046.58) and AECOM ($1,914,472.32)
submitted to the DR Finance unit for payment.

Activity Progress Narrative:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Planning / PlanningProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$638,000.00

N/A VI Economic Development Authority

Total Projected Budget from All Sources $638,000.00

$0.00

$0.00

$319,000.00

$21,141.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1-602-2040VPlan

$21,141.92

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

10/28/2021

$0.00

To Date

11/11/2019

N/A

$21,141.92

Most Impacted and Distressed Expended

Responsible Organization:

$21,141.92

Planning Under Way

Activity Description:

Vision 2040 is proposed as a long-term strategic economic recovery and development plan intended to foster an
opportunity for the U.S. Virgin Islands to become one of the most prosperous and resilient economies on earth.
Economic growth, job creation, and wealth generation would be the measurable deliverables of Vision 2040; with
implied focus on improved quality of life for the people of the U.S. Virgin Islands. Based on their existing portfolio
and oversight of economic development activities within the Territory, VIEDA would be best positioned to facilitate
long­term economic growth, job creation, and wealth generation Territory-wide.
The development of the plan will primarily be dedicated to assessing, compiling, and analyzing feedback from
Virgin Islands locally and in the diaspora on the economic future of the Territory. With

DR1-P-PLAN-EDA-2040VisionPlanActivity Title:

Project Number:

Planning

Project Title:

Planning

$21,141.92$21,141.92VI Economic Development Authority

$21,141.92     Program Funds Drawdown $21,141.92

$21,141.92$21,141.92Total Funds Expended

$319,000.00B-17-DM-78-0001 $0.00

$319,000.00B-18-DP-78-0001 $0.00

$319,000.00B-17-DM-78-0001 $0.00

$319,000.00B-18-DP-78-0001 $0.00

$319,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$21,141.92B-17-DM-78-0001 $21,141.92

$0.00B-18-DP-78-0001 $0.00

$21,141.92B-17-DM-78-0001 $21,141.92

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$21,141.92B-17-DM-78-0001 $21,141.92

$0.00B-18-DP-78-0001 $0.00

$0.00
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expert consulting and technological analysis, the data collected would feed the creation of a more comprehensive
20-year vision plan. The scope of this portion of the project is limited to the activities required to gather data, draft,
and deliver the Vision 2040 Plan document. The purpose of the 2040 Vision Plan is to create a long-term vision
that will ensure resilience through collaborative efforts and a collective consensus of the economic direction of the
Territory. Initial efforts will include gathering survey data from a large portion of the population living in the Territory
in addition to Virgin Islanders living abroad who relocated due to the storm and to find housing and jobs in the
aftermath. The data gathered will be recorded in a database management program and utilized for analysis by
technical experts and a management team as well as being leveraged for additional outreach.  This project
proposes to engage all major islands (St. Croix, St. Thomas, St. John, Water Island), the businesses and
economic development organizations within, and the large areas of the diaspora, including but not limited to
Atlanta, GA and Washington D.C. area. In addition, nongovernmental community organizations, the University of
the Virgin Islands, the private business sector, along with local and federal government agencies may be engaged
in this project.  CDBG-DR funding will be used towards the development of the plan and not to pay any employee
salaries. CDBG-DR will also award Three Hundred and Nineteen Thousand Dollars ($319,000), to be deducted
from the allocated project budget of One Million and Eighty-One Thousand Nine-Hundred and Seventy-Four
dollars and Sixty-Four Cents ($1,081,974.64), as a grant match for the U.S. Economic Development Administration
(USEDA) grant. The USEDA grant funds will be utilized for the plan activities for the first year.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

In February 2021, Camion and Associates (Camion 310) completed a draft of the Vision 2040 plan. Additionally, the USVIEDA
submitted reimbursement invoices totaling $311,000 for work completed by Camion 310.  There were additional documents
needed to process the invoices. USVIEDA is working on obtaining the documents needed for processing.   On March 30th,
2021, a press conference was held and the Vision 2040 Plan was made available to the general public.  The public release was
done in conjunction with the Office of the Governor, USVIEDA, and the consulting firm Camoin and Associates.  The Vision
2040 Plan can be found at www.usvi2040.com.
See document tab for the number of participants that took part in the public engagement activities. Also, attached is the 6
Action Steps Document detailing the results of the plan.

The Results of the Vision 2040 Plan.
The first objective
Community forums were held for participants to assist in crafting a socio-economic vision for
the Territory.  The community feedback (surveys, town hall meetings, stakeholder meetings
including public and private policy decision-makers) recommended improving existing or new
sectors that will grow the economy by the year 2040.  The USVI targeted sectors included the
following:

    •  Agriculture
    •  Health Sciences Medical
    •  Renewable Energy
    •  Light Manufacturing
    •  VI-Style Tourism (Heritage)
    •  Research and Development
    •  Coastal\Ocean Resources (Blue Economy)
Other areas of improvement include Education Curriculum and the Territory’s Infrastructure.
The second objective
The community participation led the Camion 310, the Virgin Islands Economic Development
Authority (VIEDA) in conjunction with the Office of the Governor to designate deliverables or
targeted timelines to meet the targeted sectors.  The 2040 Vision Section 6 Action Plan
provides a timeframe of goals and objectives being completed. The Action Plan also provides
which stakeholders or lead agencies will be engaged in completing the objectives. 

Activity Progress Narrative:

No Accomplishments Performance Measures

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,362,000.00

N/A V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $19,362,000.00

$0.00

$0.00

$4,681,000.00

$3,728,439.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR1-Planning

$23,790.12

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/25/2025

$0.00

To Date

09/24/2018

Area ( Census )

$3,728,439.19

Most Impacted and Distressed Expended

Responsible Organization:

$23,790.12

Planning Under Way

Activity Description:

Funds used for planning.  

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

PlanningActivity Title:

Project Number:

Planning

Project Title:

Planning

$3,728,439.19$23,790.12V.I. Housing Finance Authority (VIHFA)

$23,790.12     Program Funds Drawdown $3,728,439.19

$3,728,439.19$23,790.12Total Funds Expended

$9,681,000.00B-17-DM-78-0001 $0.00

$9,681,000.00B-18-DP-78-0001 $0.00

$9,681,000.00B-17-DM-78-0001 $0.00

$9,681,000.00B-18-DP-78-0001 $0.00

$4,681,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$3,728,439.19B-17-DM-78-0001 $23,790.12

$0.00B-18-DP-78-0001 $0.00

$3,728,439.19B-17-DM-78-0001 $23,790.12

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$3,728,439.19B-17-DM-78-0001 $23,790.12

$0.00B-18-DP-78-0001 $0.00

$0.00
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The mitigation action plan was submitted on January 4, 2021; however, HUD gave the territory several comments to address
prior to resubmitting the plan for review and approval.  On March 5, 2021, HUD partially approved the mitigation action plan
allowing the territory time to address the mitigation needs assessment and coordinating with UVI and VITEMA.   As a result, the
territory has requested additional time to finalize the mitigation action plan with a due date is June 14, 2021. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 2

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 0 2

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 0
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